

**CENTRAL MAINE POWER COMPANY
RESPONSE TO EXAMINER'S DATA REQUEST NO. 7
DOCKET No. 2008-255**

October 6, 2008

EX-07-23

- Q.** Please provide the plan for completion of the probabilistic estimating model, including current status, deliverables, milestones and expected time of completion.
- A.** The probabilistic estimating has been completed and was submitted to the Commission on September 26, 2008.

Response Prepared By:

Thorn C. Dickinson
Director – Risk Management
Energy East Management Corporation (“EEMC”)

Response Submitted By:

Thorn C. Dickinson
Director – Risk Management
EEMC

Steve Walker, P.E.
Power Engineers